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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
POLREP

Date: August 8, 1995
From: Charles Gebien, 0SC, U.S5. EPA, Region V
To: Terri Johnson, OSWER (703)603-911€
Rick Karl, BERB
H. Valetkevitch, OPA (312)353-1155
Don Bruce, EERB
Bill Messenger, EERB (312)353-9176
Eileen Purey, ORC (312)886-0747
Joe Schuesgsler, CDOE (312) 744-5237
Joe Cisneros, EERB
US Fish and Wildlife Service, IL.
US Coast Guard District 9 (216)522-2738
Cennis Alberg, IEPA-ERU (217)7B82-1431

Subjectk:ZEEEEEEEEEiEi?n Inc. Sité
' L #::D

Polrep No: Polrep 5

Site ID: WQ .
EPA .
Do No. 5001 - 05 - 373 Region § Records Ctr
Response Auth.: CBRCLA/Emergency Respconse mmml|mu m|
NPL Status: NON-NPL 272859

Action Memo. Status: approved
Start Date: 06/29/95

CURRENT SITUATION: Removal activities c¢ontinued throughout the
week. Weather: B85°F -95°F, rainy. Work progressa somewhat slowed
due to hot weather. See previous Polreps for historical
information.

REMOVAL ACTIVITIES TO DATE: The following removal activities were
undertaken for the period of 8/1/95 thru 8/8/95:

RES continued to remove non-hazardous and hazardous debris from thec
work areas to rolloff boxes. DBRCS completed sampling drums and
initiated the hazcatting of samples. ERCE initiatcd compling of
vats and tanks.

NEXT STEPS:

- Continue sampling all tanks and floor asweepings.

- Coumplete hazcating and organize waste streams, and prcparc bulk
samples. .

- Sample all suspected asbestos containing material and obtain
cost estimates for removal.

- Complete debris removal,

KEY ISSUES: The action memorandum wae approved and the delivery
ordar ceiling amount was increased to $250,000 on 8/3/95.

COST INFORMATION:

TO DATE CEILING
ERCS (RES) $43,173 (as of 08/7/95) $ 250,000
TAT $10,539 (as of 08/7/95) 5 20,653
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